



Facilities Expansion/Sale of 18 Acres and Fellowship Hall

Management Team Monthly Report

March 22, 2018

FBCATV Family:

The following update is provided from our Facilities Expansion Team via our church's Management Team.

FELLOWSHIP HALL PROGRESSION

Janet Tutt reports from The Villages AAC that the Marion County Zoning Commission has completed their approval process. FBCATV will be receiving a proposed agreement soon from The Villages AAC for our review and approval. The overall process toward final sale of the Fellowship Hall and 18 acres is moving on schedule.

FACILITIES EXPANSION TEAM REPORT

The Facilities Expansion Team continues to meet weekly for prayerful review of facility needs based on input from Ministry Teams and architect Andrew Copeland. While the needs are clearly defined, the Team is working with the architect to follow good stewardship, and develop a plan that remains within the scope of anticipated funds available through the sale of the Fellowship Hall and Onward Campaign giving.

Facilities Expansion Team

Management Team